

Title	Start date	Due date	Predecessors ↓
▼ Major Project			
▼ Sprint 1	03/28/2022	04/04/2022	
Determine Project Specifications from Problem Statement	04/01/2022	04/01/2022	
Draft Components Document	04/01/2022	04/01/2022	
Draft Requirements Document	04/01/2022	04/01/2022	
> Determine System Architecture	04/01/2022	04/04/2022	
Create Conceptual View Diagram	04/01/2022	04/07/2022	
Create Use Case Diagram	04/01/2022	04/07/2022	
Determine Database Specifications	04/01/2022	04/08/2022	
▼ Sprint 2	04/04/2022	04/10/2022	
> Determine Location Basis	04/01/2022	04/04/2022	
> Determine Programming Language	04/04/2022	04/04/2022	
Explore Backend ORS Implementation	04/04/2022	04/11/2022	
Update Use Case Diagram	04/07/2022	04/08/2022	
Draft Requirements Specification Document	04/08/2022	04/15/2022	
▼ Sprint 3	04/11/2022	04/17/2022	
> Explore Backend ORS Implementation	04/11/2022	04/18/2022	
Update Requirement Specification Document	04/13/2022	04/14/2022	
Update Conceptual View Diagram	04/13/2022	04/15/2022	
Curate additional dataset of points [consumer]	04/13/2022	04/18/2022	
Create Task-Based Project Outline	04/14/2022	04/18/2022	
Implement Reused Software	04/14/2022	05/02/2022	
▼ Sprint 4	04/18/2022	05/02/2022	
Refine Task-Based Project Outline accordingly	04/18/2022	05/02/2022	
Draft Gantt Activity Diagram	04/25/2022	04/26/2022	
Draft UI Specifications Document	04/25/2022	04/26/2022	
+ Add task			